

DD/A/ ODP WEEKLY REPORT

Week of 23-30 December 1981

I. Major Activities During the Past Week:

A. Support to OICE:

(COMIREX Automated Management System) [redacted] STAT  
CAMS [redacted] STAT  
briefed [redacted] on 22 December on the Quality Assurance Request For Proposals (QA RFP) requirements and status. She received the go-ahead to release the RFP and is incorporating changes as necessitated by the delayed release. [redacted] STAT

A preliminary draft of the CAMS2 Configuration Control Document was received on 24 December. [redacted] STAT  
completed review of the Test Management Plan. [redacted]  
drafted the letter of acceptance for the Configuration Management Plan. [redacted] STAT

B. Support to OP:

(Personnel Hospitalization Insurance System) All  
PERHOSP  
user documentation for the PAYROLL interface has been completed and Insurance Branch has assumed responsibility for the execution of the software necessary to process the interface jobs on the Microdata system, creating data sets for ODP/PCB. The PAYROLL interface programs were turned over to ODP/PCB on 21 December 1981. ODP/PCB has raised the question, "What happens if the insurance data is not available for PAYROLL as scheduled?" The project leader is pursuing this question with the PERINSUR Data Base Manager. [redacted] STAT

C. Support to OSWR:

(Projectory, Telemetry, and Vehicle Performance Analysis of Foreign Spacecraft and Space Missions) [redacted] STAT  
SPACE [redacted] STAT  
[redacted] with OSWR to obtain a new source tape for the Communications Model developed by [redacted] The source code has been converted to EBCDIC and modifications needed to run on VM (as opposed to [redacted] VAX) are underway. [redacted] STAT

OSWR has requested modifications to the model to incorporate new communication techniques. These modifications will be done by [redacted] probably on a new contract as the current one runs out in February. Programming specifications were given to [redacted] for programs to be implemented on ODP systems. [redacted] STAT  
STAT

D. Support to OF:

STAT                     . The Master File Update cycle for PP01 BIWEEK PAYROLL SYSTEM '82 was successfully executed with no problems. This was the first time that this has been executed with the PAYROLL Master using the SFN as the main identifier.                      STAT

STAT We are continuing to work on the W2's for the 1981 BIWEEKLY PAYROLL System.                     

STAT The information needed to move forward with implementation of the SIS pay raise is not yet available in any form other than rumor.                     

E. Support to OD&E:

STAT            (Bulk Data Services) A new version of the Message Processing System (MPS) software containing the BDS facility was installed in the Ruffing Computer Center on 22 December 1981. The BDS facility will remain dormant until the normal MPS functions are re-verified and is scheduled to be used in a production mode by OD&E beginning 5 January 1982. The BDS facility allows the user to transmit data, in a secure fashion, from the Ruffing Computer Center to other locations via the DATEX system.                     

II. Upcoming Events:

STAT The CAMS2 P/SDC (TRW) will brief the Systems Concept Overview to ODP/Applications personnel on 6 January at 10:00 in 2C19.                      STAT

STAT                      C/BD, and                      BD will be attending a DDA level meeting on the proposed Agency implementation of an Airline Reservation System. The meeting, scheduled for 30 December 1981, will be chaired by                      ISSG/OS, DND/OC, Central Processing, Central Cover, and Pentagon travel representatives will be attending.                      STAT